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JOBS
REPORT QUARTERLY JOBS AT THE PRIME AND SUBCONTRACT LEVEL

Prime Contract Jobs Created this quarter:

Prime Contract Jobs Retained this quarter: 0.7

Total Prime Contract Jobs for this quarter: 0.7

Subcontract Jobs Created this quarter:

Subcontract Jobs Retained this quarter: 0.2

Total Subcontract Jobs for this quarter: 0.2

Total Number of Jobs for this quarter: 0.9

Total Number of Subcontracts : 1

Recovery Act Milestones                      
(From SC Program Milestone Table) Date

Completed 
(Yes/No)

Initiate research for the Early Career Research 
Program

30-Jun-10 Yes

First quarterly Recovery Act progress report due 30-Sep-10 Yes

Additional Notable Milestones Date
Completed 
(Yes/No)

Design a single-cell superconducting PBG cavity at 
700 MHz with rf and HOM couplers

30-Nov-10 Yes

Design and procure a cryostat 31-Mar-11 Yes
Test the 2.7 GHz prototype cavity 31-Mar-11 Yes
Report the progress at PAC 2011 conference 1-Apr-11 Yes
Work with vendor to develop fabrication procedure 
for a 700 MHz PBG cavity

30-Apr-11 No

Initiate the design of the TW structure for wakefields 
testing

30-Apr-11 Yes

Hire a graduate student for the project 1-Sep-11 Yes
Send a contract to MIT to support the graduate 
student

1-Sep-11 Yes

Procure the 2.1 GHz SRF PBG prototype cavity 1-Jan-12 Yes
Test the 2.1 GHz SRF PGB prototype cavity 1-Mar-12 Yes
Design the TW structure for wakefields testing 1-Apr-12 Yes

Tune and braze prototype TW cells 1-May-12 Yes

Report the results at IPAC 12 conference 1-Jun-12 Yes
Report the results at AAC 2012 workshop 18-Jun-12 Yes
Develop the conceptual the design of the 5-cell SRF 
PBG structure

1-Sep-12 Yes

Send a contract to MIT to support the graduate 
student for the second year

1-Sep-12 Yes

Design the hardware for the wakefield experiment 1-Apr-13 Yes

ProcureTW cells for the wakefield experiment. 1-Apr-13 Yes

Procure the hardware for the wakefield experiment 1-Jun-13 Yes

Test and tune TW cells for the wakefield experiment. 1-Sep-13 Yes

Put together the components for the wakefield 
experiment.

1-Jan-14 No

Procure the copper prototype of the 5-cell SRF PBG 
structure for cold-testing.

1-Jun-14 No

Milestone complete.

Milestone complete.

Milestone complete.

Milestone complete.

Milestone complete.

Milestone complete.
Milestone complete. 

Milestone complete.

Milestone complete.
Milestone complete.

Milestone complete.

Milestone complete.

Milestone complete.

Milstone cancelled due to vendor 
issues.

Milestone complete.

Milestone delayed.Order is placed. 
Fabrication started. The new delivery 
date is September 1, 2014.

Milestone complete.

Milestone complete.

Milestone complete.
Milestone complete.

Milestone delayed due to delays with 
tuning. Components should all be ready 
by June, 2014.
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Milestone complete.

RECOVERY ACT MILESTONES

Progress Towards Next Milestone

Progress Towards Next Milestones

Milestone complete.

Milestone complete
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Conduct the cold-test of the copper prototype of the 
5-cell SRF PBG structure.

1-Sep-14 No

Conduct the wakefield experiment. 1-Sep-14 No

Last updated August 2010

Milestone on schedule

Quarterly reports are due by 4:00 pm (ET) on the 10th of the month following the end of each quarter.  If one of these dates falls on a weekend or holiday, the reports are due 
by 4:00pm (ET) on the very next business day.

Milestone on schedule
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